
C. W. MATTHEWS CONTRACTING CO., INC. 
DRAWER 970 

MARIETTA, GEORGIA  30061 

TELEPHONE (770) 422-7520 
FAX (770) 422-1068 

 

April 11, 2013 

 

Mr. Neal Kantner, District Utilities Engineer 

State of Georgia – Department of Transportation 

2505 Athens Highway 

Gainesville, GA 30503 

 

RE:  CWM Job 1921 – SR 347 Widening & Reconstruction 

        GDOT Project # STP00-2688-00(004) 
        P.I. 170735 

        Hall County 

        GA Power Distribution – Escalation Step # 2 

 

Dear Mr. Kantner: 

 

 For your reference, a previous letter dated December 4, 2012 is hereto attached.  The 

subject of the aforementioned letter is the escalation procedure that has been instigated by C. W. 

Matthews Contracting Company, Inc. (CWM) toward Georgia Power Distribution (aka GPD). 

 

As you are aware, CWM has made the proper appeal toward GPD to complete the 

acquisition of required easements necessary to accommodate power facility relocation activities 

on the subject project.  According to the Work Plan that was filed by GPD on November 21, 

2011, GPD should have completed easement acquisition on or before January 23, 2013.  This 

completion date assumes that the predecessor activities mentioned in the subject Work Plan were 

complete as of May 14, 2012. 

 

 On March 21, 2013 and again on April 10, 2013, I contacted representatives from GPD 

project in execution of my duty as Worksite Utility Coordination Supervisor.  The purpose of my 

inquiry was to review the progress of GPD easement acquisition / facility relocation on the 

project.  My findings were as follows: 

 

1. From approximate Station 94+00 RT to approximate Station 100+00 RT of SR 13, GPD has 

pre-existing aerial power infrastructure which is in conflict with required construction. The 

same contains under built facilities owned by Charter Communications and AT&T 

respectively. Relocation of said aerial facilities cannot not commence due to the lack of 

required easement acquisition. GPD personnel advised that while easement acquisition is 

ongoing no definitive date can be provided for when the parcel and or parcels will be 

successfully acquired.      
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CWM could encounter extra-contract expense in prosecution of the Work while 

accommodating pre-existing infrastructures that should have been removed in advance of the 

proposed construction.   

 

Please consider this letter as our appeal to the State of Georgia – Department of 

Transportation to continue with the escalation that was initiated via the aforementioned previous 

correspondences. 

 

Should you have questions regarding the preceding contents, please contact and so 

inquire of me. 

 

Sincerely, 

 

 

Jeff Jacques 

Worksite Utility Coordination Supervisor 

 

 

cc: Project File 

 Charles Matthews e-mail 

 Al Eckford e-mail 

 Kevin Eubanks e-mail 

            Byron Rhodes e-mail 

            Neal Kantner e-mail & hard copy 

            Steve Gafford e-mail 

            Thomas Parker e-mail 

            Matt Needham e-mail 

            Damon Frost e-mail 

            Harold Mull e-mail 

                

  


